Board of Supervisors

County of Los Angeles GLORIA MOLINA
CHIEF EXECUTIVE OFFICE
MARK RIDLEY-THOMAS
Kenneth Hahn Hall of Administration Second District
500 West Temple Street, Room 713, Los Angeles, California 90012
(213) 974-1101 ZEV YAROSLAVSKY
http:/fceo lacounty. gov Third District
WILLIAM T FUJIOKA DON KNABE
Chief Executive Officer Fourth District

“To Enrich Lives Through Effective And Caring Service”
MICHAEL D. ANTONOVICH

Fifth District

March 05, 2013

ADOPTED

The Honorable Board of Supervisors

Countv of Los Angel BOARD OF SUPERVISORS
y OT'LOos Angeles L COUNTY OF LOS ANGELES
383 Kenneth Hahn Hall of Administration
500 West Temple Street 27  March 12, 2013
Los Angeles, California 90012 . ﬂ
: ) SACHI A. HAMAI
Dear Supervisors: EXECUTIVE OFFICER

DEPARTMENT OF PUBLIC WORKS:
MANHATTAN BEACH LIBRARY PROJECT
CERTIFY ADDENDUM TO ENVIRONMENTAL IMPACT REPORT
APPROVE QUITCLAIMS AND GRANT OF EASEMENT
APPROVE REVISED PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REIMBURSEMENT RESOLUTION
SPECS. 7168; CAPITAL PROJECT NOs. 70982 and 70983
(FOURTH DISTRICT)
(4 VOTES)

SUBJECT

Approval of the recommended actions will certify the Addendum to the Environmental Impact Report;
approve quitclaims and grant of easement; approve appropriation adjustment and the revised Project
budget; and award a design-build contract for the Manhattan Beach Library Project.

IT IS RECOMMENDED THAT THE BOARD:

1. Acting as a responsible agency for the Civic Center/Metlox Development Environmental Impact
Report previously certified by the City of Manhattan Beach and as lead agency for the Addendum
prepared in compliance with the California Environmental Quality Act by the County for the
Manhattan Beach Library Project, certify that the Board has independently considered and reached
its own conclusions regarding the environmental impacts of the library portion of the project as
shown in the final Environmental Impact Report and the Addendum; adopt applicable measures from
the Mitigation Monitoring and Reporting Program as they relate to the library portion of the project,
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finding that these sections of the Mitigation Monitoring and Reporting Program are adequately
designed to ensure compliance with the applicable mitigation measures during implementation of the
library portion of the Project; find that there are no further feasible alternatives or feasible mitigation
measures within the Board's power that would substantially lessen or avoid any significant effect, if
any, the library portion of the Project would have on the environment; and determine that any
significant adverse environmental effects, if any, of the library portion of the Project have either been
reduced to an acceptable level or are outweighed by the specific considerations of the library portion
of the Project, as outlined in the applicable Environmental Findings of Fact and Statement of
Overriding Considerations, which applicable findings and statement are adopted and incorporated
herein by reference.

2. Approve the Manhattan Beach Library Project, find that C.W. Driver, Inc., is the responsive and
responsible proposer that submitted the most advantageous and best value proposal for the Project,
and award a design-build contract to C.W. Driver, Inc., for a not-to-exceed contract sum of
$18,448,919 (inclusive of the negotiated base price proposal of $18,316,919 and $132,000 for
demolition of existing library building), contingent upon submission of acceptable performance and
payment bonds, and evidence of required insurance filed by C.W. Driver, Inc.

3. Establish and approve Capital Projects Nos. 70982 and 70983 and approve the revised total
Project budget of $26,270,496 for the Manhattan Beach Library Project funded by Surplus City
Library Taxes and long-term bond proceeds.

4. Approve the appropriation adjustment increasing the appropriation in
Capital Project No. 70982 to $14,100,000 and in Capital Project No. 70983 to $11,038,000, which
together will fully fund the Manhattan Beach Library Project.

5. Adopt the “Resolution of the Board of Supervisors of the County of Los Angeles Declaring its
Intention to Reimburse Certain Capital Expenditures from the Proceeds of Taxable or Tax-Exempt
Obligations (Manhattan Beach Library Project)”.

6. Approve and authorize the Chairman to execute the grant of utility easement from the County to
the City of Manhattan Beach and the quitclaim of real property from the County to the City of
Manhattan Beach; and approve and authorize the Director of Public Works, or her designee, to
accept the quitclaim of real property from the City of Manhattan Beach to allow for construction of the
Manhattan Beach Library Project.

7. Authorize the Director of Public Works, or her designee, to execute consultant services
agreements with stipend amounts of $25,000 with both the second and third highest ranked eligible
design-build proposers, meeting the stipend eligibility criteria in the Request for Proposals for the
preparation of proposals, each funded by existing project funds.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will certify the Addendum to the City of Manhattan Beach's
(City) previously certified final Environmental Impact Report (EIR) and adopt applicable mitigation
measures and applicable sections of the City's Environmental Findings of Fact and Statement of
Overriding Considerations for the proposed Manhattan Beach Library Project (Project); authorize an
even exchange of properties between the County and the City for construction of the Project and the
granting of a utility easement to the City; approve appropriation adjustment and the revised total
Project budget; and award a design-build contract for the Project located at 1320 Highland Avenue,
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Manhattan Beach, California 90266.
Project Implementation

The proposed Project will replace the existing single-story 12,188 square-foot County library located
on County property within the City Civic Center with a new two-story 21,500 square-foot library
facility on the same site. The proposed library will include adult reading areas; a teen area and
children's/early childhood area with dedicated programming space; a homework center; group
study/tutoring rooms; a 100-seat community meeting room; express-service checkout machines at
the lobby; automated materials handling system; information services desks; public access
computers; WiFi; staff areas; public restrooms; and associated site improvements, including
landscaping, walkways, and security lighting.

Design-Build Contract Award

On January 5, 2012, the Department of Public Works (Public Works) issued a Request for Proposals
(RFP) for design-build services for the Project. A total of 24 firms submitted prequalification
questionnaires in response to the RFP, and the three highest scoring prequalified proposers were
short-listed and invited to participate in the second part of the RFP for submission of technical and
cost proposals. Based on the criteria stated in the RFP, C.W. Driver, Inc. (C.W. Driver), submitted
the most advantageous and best value proposal for design and construction of the proposed Project.

We recommend awarding the design-build contract to C.W. Driver for a
not-to-exceed contract sum of $18,448,919, inclusive of the negotiated base price proposal of
$18,316,919 and $132,000 for demolition of the existing library building.

C.W. Driver's original base price proposal of $20,044,984 was approximately $6,082,984 higher than
the amount of $13,962,000 allocated for the design-build contract in the capital project budget,
including $1,462,000 for the furniture, fixtures, and equipment. Subsequently, Public Works, in
conjunction with the County Public Library, conducted negotiations with C.W. Driver for value
engineering to reduce C.W. Driver's base price proposal cost closer to the available funding
identified for the Project. These negotiations resulted in a negotiated base price proposal of
$18,316,919.

In addition, C.W. Driver submitted an alternate cost proposal of $132,000 for demolition of the
existing library building. This work was originally going to be handled by Public Works as a separate
contract using a Job Order Contract, and $500,000 was allocated in the capital project budget for the
demolition work. Given the favorable cost proposal for the demolition work proposed by C.W. Driver,
and in an effort to better allow them to manage and expedite the demolition work in coordination with
the new construction, this work is now proposed to be included as part of the recommended design-
build contract.

The recommended design-build contract also includes $1,653,625 for a portion of the furniture,
fixtures, and equipment (tables, chairs, built-in casework, book shelving, interactive children’s
display, modular work stations, book self check-out units, and staff lockers) as part of the negotiated
base price proposal to expedite procurement and installation by the design-builder in coordination
with the other finish trades. The remaining furniture, fixtures, and equipment (computers, printers,
fax machines, and copier machines) and interior signage estimated at $175,000 will be procured and
funded separately by the County Public Library through their operating budget.

Under the design-build process, the County has the opportunity to use all aspects of all submitted
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proposals by paying a stipend to each qualifying proposer that is not selected for contract award.
Upon the Board's approval, the second and third highest ranked proposers will each be paid a
stipend of $25,000, which affords the County the right to use information and ideas contained in the
proposals submitted by such proposers.

Quitclaims and Grant of Easement

As part of the Project, the County will quitclaim 629 square-feet of real property from the County
library site to the City, and the City will quitclaim 629 square-feet of real property from the adjacent
City Civic Center to the County in an even exchange of properties to allow for construction of the
Project. The exchange of properties is required in order to construct the new library building along
Highland Avenue and adjacent to the City Hall Plaza with the proper clearance and setback
requirements required under the Building Code. In addition, the County will grant a utility easement
for underground sewer, storm drain, telephone, power and communication lines to the City for
existing underground utilities that serve the City Civic Center and extend across the eastern edge of
the County library site. The quitclaim and easement documents (Attachment E) were prepared by
Public Works and have been reviewed and approved by the City.

Green Building/Sustainable Design Program

According to the County's Energy and Environmental Policy, the proposed Project is required to
achieve Leadership in Energy & Environmental Design (LEED) Silver level certification. However, as
requested by the City, the Project will be designed and constructed to achieve the United States
Green Building Council Leadership in Energy and Environmental Design Gold level certification by
incorporating sustainable design features to optimize energy and water use efficiency, enhance the
sustainability of the site, improve indoor environmental quality, and maximize the use and reuse of
sustainable and local resources.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) and Integrated Services Delivery (Goal 3) by investing in public infrastructure that will
enhance cultural, recreational, and lifelong learning opportunities for County residents.

FISCAL IMPACT/FINANCING

The recommended design-build contract with C.W. Driver is for $18,448,919. The total proposed
Project cost, including scoping documents, consultant services, plan check, construction, furniture
and equipment, civic art, telecommunications, miscellaneous expenditures, and County services, is
currently estimated at $26,270,496, which reflects an increase of $3,699,496 from the previously
approved project budget of $22,571,000. The increase in the proposed Project cost is based on the
negotiated design-build contract value. The Project Schedule and Budget Summary are detailed in
Attachment A.

The proposed Project will be funded with $12,170,496 in annual property taxes that have been
collected from Manhattan Beach property owners for the County Public Library, which exceed the
annual cost of providing library services to the City (Surplus City Library Taxes) and $14,100,000 in
long-term leasehold revenue bonds. Annual debt service payments associated with such long-term
bonds will be repaid from the Surplus City Library Taxes. Ultimately, all costs attributable to the
completion and ongoing operation of the proposed Project will be funded from Surplus City Library
Taxes.
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To date, $6.2 million in Surplus City Library Taxes have been accumulated to fund the proposed
Project. The accumulation of a projected additional $6.0 million in Surplus City Library Taxes is also
anticipated to be available to fund construction costs prior to the Project’'s completion, resulting in a
total offset of $12.2 million in Project costs. The remaining $14.1 million in Project costs will be
funded through the issuance of long-term leasehold revenue bonds, which will be repaid from
Surplus City Library Taxes. Notwithstanding the availability of Surplus City Library Taxes in the
County Public Library Operating Budget designated for Manhattan Beach Library and provisions in
the MOU with the City of Manhattan Beach regarding the payment of debt service, the issuance of
long-term bonds represents an obligation of the County with full responsibility for payment of the
annual debt service on the bonds.

On February 11, 2013, the Manhattan Beach City Council approved and executed an Amended and
Restated Memorandum of Understanding with the County that commits the City’s Library property
taxes to completion and ongoing operation of the Project, including repayment of any leasehold
revenue bonds issued to complete the Project. The Chief Executive Officer and the Treasurer Tax
Collector will return to the Board with final recommendations regarding the issuance of leasehold
revenue bonds for the proposed Project no later than June 30, 2013. Approval of the attached
appropriation adjustment will increase the appropriation in Capital Project No. 70982 to $14,100,000
funded by long-term bond proceeds, which will be repaid from future Surplus City Library Taxes; and
in Capital Project No. 70983 to $11,038,000 funded by Surplus City Library Taxes to fully fund the
proposed Manhattan Beach Library Project. Previously, $1,132,496 has been spent on the pre-
design of the proposed Project under Capital Project No. 69571 and was fully funded by Surplus City
Library Taxes.

Reimbursement Resolution

In order to optimize the reimbursement of Project costs from leasehold revenue bonds and to comply
with federal tax regulations governing the recovery of capital costs, we are requesting that the Board
execute the attached Reimbursement Resolution for the Project, as approved by County Counsel.

In circumstances where funds will be temporarily expended to pay Project costs ending the issuance
of tax-exempt bonds or commercial paper, Treasury regulations provide generally that those funds
can be reimbursed with the proceeds of the tax-exempt bonds or commercial paper only if there is
clear evidence around the time of the expenditures of an intention to reimburse the funds temporarily
used.

Specifically, the regulations require the Board to adopt a Resolution, which states the following:
1. the Board’s intention to finance expenditures related to capital projects;

2. a statement that any such expenditures would be financed through a tax-exempt issuance of
bonds or commercial paper;

3. ageneral description of the proposed Project whose expenditures would be reimbursed from
the proceeds of such an issue; and

4. identification of the expected source(s) of funds, which would initially pay for such expenditures
and the maximum principal amount of bonds or commercial paper expected to be issued for the
proposed Project.
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The attached Resolution (Attachment F) meets IRS regulations and will allow for reimbursement of
County expenditures for the Project from future bond or commercial paper sales.

Operating Budget Impact

The County Public Library's Fiscal Year (FY) 2011-12 operating budget for the Manhattan Beach
Library was $1,697,000. It is anticipated that the new library will begin operation in FY 2014-15. The
annual operating budget for the new Manhattan Beach Library is estimated at $2,045,000 based on
increased staffing, support, facility maintenance, and other operating costs that will be required. This
represents a net increase of approximately $348,000. The County Public Library projects that the
City will have sufficient property tax revenues to cover the increased operating costs for the new
library. Any operational cost savings resulting from the closure of the library during construction will
be used to fund Project costs until such time as the new library is operational. The City is aware that
payment of the bond will have priority over library services. Under the terms of the Memorandum of
Understanding (MOU) in any year, should there be insufficient funds to operate the Manhattan
Beach Library after payment of bond obligations, the County Library may reduce service levels to
match available revenue. The City would then have the option of providing additional operational
revenue of advancing operational funds to the library that could be repaid with interest from future
excess property tax revenues. In addition to annual operating costs, a one-time start-up cost of
$175,000 is required to purchase equipment (computers, printers, fax machines, and copier
machines) and signage for the new facility.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

On September 28, 2010, the Board delegated authority to the County Librarian to execute a MOU
with the City, which will govern the use of property tax dollars apportioned to the County from
property within the City for the purpose of providing library services at the Manhattan Beach Library.
The final MOU was executed by the parties on March 31, 2011. The Board also delegated authority
to the County Librarian to amend the MOU as needed. In February 2013, the MOU was amended
and restated, superseding the initial agreement to reflect the City's participation in the construction of
the new library, including the provision of logistical support for construction activities and space to be
used by the County Library to provide temporary library service until construction of the new library is
completed.

Pursuant to the Board's Civic Art Policy adopted on December 7, 2004, and revised on December

15, 2009, the Project budget includes 1 percent of design and construction costs to be allocated to
fund Civic Art for the Project.

ENVIRONMENTAL DOCUMENTATION

The EIR for the Civic Center/Metlox Development was prepared and previously certified by the City
as the lead agency on April 17, 2001. The Civic Center/Metlox Development consisted of a partial
redevelopment of the City Civic Center site, including the demolition and reconstruction of the City's
Police and Fire Department facilities and County's library, and the development of a new mixed-use
commercial center adjacent to the Civic Center.

Since certification of the Final EIR, the combined City's Police and Fire Department Facility and the
Metlox mixed-use commercial center have been completed by the City and are in full operation. The
library component of the approved Project was never built, and the existing County's library has
remained in operation.
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The library component analyzed in the previously certified EIR consisted of an addition to or
demolition and reconstruction of the existing 12,100 square-foot single story library to create a new
approximately 40,000 square-foot facility with roughly 30,000 square-feet for library space and
10,000 square-feet for a 99-seat cultural arts center.

The County, in conjunction with the City, is now proposing to move forward with a refined library
project that will consist of demolishing the existing library and constructing a new two-story 21,500
square-foot library. Development of the cultural arts center is no longer proposed as part of the
refined library project.

The addendum to the certified EIR (Attachment B) was prepared by the County to evaluate the
environmental impacts of the refined library project in comparison to the approved library component
analyzed in the previously certified EIR, and determine if the refined library project would result in
any new or increased impacts from those identified in the previously certified EIR.

The analysis presented in the Addendum demonstrates that the environmental impacts of the refined
library fall within the scope of the environmental impacts previously identified and analyzed in the
certified EIR. Therefore, the refined library would not result in any new significant impacts or a
substantial increase in any previously identified impacts.

Applicable mitigation measures contained in the previously certified EIR pertaining to aesthetics, air
quality, hazards/hazardous materials, hydrology/water quality, noise, public services will continue to
apply to the refined library project and are included in the Addendum to the certified EIR.

Upon the Board's approval of the proposed Project, Public Works will file a Notice of Determination
with the Registrar-Recorder/County Clerk in accordance with

Section 21152(a) of the California Public Resources Code and pay the required filing and processing
fees with the Registrar-Recorder/County Clerk for $2,994.

CONTRACTING PROCESS

On January 5, 2012, Public Works issued the RFPs, including the standardized prequalification
guestionnaire, while the scoping documents were being prepared. This contract opportunity was
listed in the County's "Doing Business with Us" website. The first part of the RFP required
prospective design-build firms to submit response to the standardized prequalification questionnaire.
On March 8, 2012, 24 firms submitted prequalification questionnaires. Additionally, the RFP
specified that the three highest scoring prequalified proposers would be short-listed and invited to
participate in the second part of the RFP for submission of technical and cost proposals. The three
short-listed firms were SJ Amoroso Construction, Inc., C.W. Driver, and Pankow.

On July 11, 2012, Public Works requested technical and cost proposals from the three short-listed
prequalified firms. On September 20, 2012, technical and cost proposals were received. On
November 15, 2012, the proposals were evaluated and ranked based on technical design and
construction expertise, design-build team personnel and organization, proposed delivery plan and
schedule, price, life cycle costs, skilled labor force availability, acceptable safety record, and target
price solutions. The evaluation was completed without regard to race, creed, color, or gender. C.W.
Driver's proposal received the highest score and was determined to be the best value in accordance
with the provisions of the RFP. A scoring summary of the proposals is included in Attachment D.
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A standard design-build contract, in a form previously approved by County Counsel, will be used.
The contract will contain terms and conditions supporting your Board's ordinances, policies, and
programs, including, but not limited to, County's Greater Avenues for Independence (GAIN) and
General Relief Opportunities for Work (GROW) Programs, Board Policy No. 5.050; Contract
Language to Assist in Placement of Displaced County Workers, Board Policy No. 5.110; Reporting of
Improper Solicitations, Board Policy No. 5.060; Notice to Contract Employees of Newborn
Abandonment Law (Safely Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee
Jury Service Program, Los Angeles County Code, Chapter 2.203; Notice to Employees regarding the
Federal Income Credit (Federal Income Tax Law, Internal Revenue Service Notice 1015); Contractor
Responsibility and Debarment, Los Angeles County Code, Chapter 2.202; the Los Angeles County's
Child Support Compliance Program, Los Angeles County Code, Chapter 2.200; and the standard
Board directed clauses that provide for contract termination and renegotiation.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The existing Manhattan Beach Library will be closed during construction of the new expanded library
facility on the same site. The County Public Library, in conjunction with the City, has developed a
plan to provide temporary library services during construction at another location within the City Civic
Center. The demolition of the existing library is scheduled to begin in July 2013 to allow the existing
library to remain open as long as possible prior to the start of construction.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Capital Projects
Division; the Public Library; and the Department of Public Works, Project Management Division |I.

Respectfully submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:RLR:DJT
DKM:AC:zu

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Public Library
Public Works
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DEPARTMENT OF PUBLIC WORKS:
MANHATTAN BEACH LIBRARY PROJECT
CERTIFY ADDENDUM TO ENVIRONMENTAL IMPACT REPORT
APPROVE QUITCLAIMS AND GRANT OF EASEMENT
APPROVE REVISED PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REIMBURSEMENT RESOLUTION
SPECS. 7168; CAPITAL PROJECT NOs. 70982 and 70983

. PROJECT SCHEDULE
Project Activity Schec'iuled Revi_sed
Completion Date Completion Date

Scoping Document Contract Award 08/31/2011*

Prequalify Design-Builders 07/05/2012*

Project Scoping Documents 07/11/2012*

Award Design-Build Contract 08/31/2012 03/05/2013
Construction Documents 11/30/2012 07/05/2013
Jurisdictional Approvals 01/31/2013 10/03/2013
Library Demolition 01/31/2013 10/03/2013
Construction Start 02/28/2013 10/21/2013
Substantial Completion 06/30/2014 01/15/2015
Final Acceptance 09/30/2014 03/12/2015
Library Grand Opening 12/31/2014 04/13/2015

*Actual completion date.
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Il. PROJECT BUDGET SUMMARY -
Board- Revised
Impact of .
Approved . . Project
Budget Category Budget This Action Budget
Land Acquisition $ 0 $ 0] $ 0
Construction
Design-Build Contract $12,500,000 $5,948,919 | $18,448,919
Job Order Contract (abatement & demolition) 500,000 (500,000) 0
Change Orders 2,500,000 240,577 2,740,577
Telecommunication Equip-Affixed to Building 750,000 0 750,000
Civic Art 137,000 0 137,000
Other: Utility connections 100,000 0 100,000
Subtotal | $16,487,000 $5,689,496 | $22,176,496
Programming/Development $ 0 $ 01 % 0
Plans and Specifications (Scoping Documents) $ 1,300,000 ($ 100,000) | $ 1,200,000
Plan Check and Jurisdictional Review $ 79,000 $ 54000 [ $ 133,000
Consultant Services
Site Planning (Phase | Site Assessment) $ 0 $ 0 $ 0
Hazardous Materials (Survey and Monitoring) 75,000 (25,000) 50,000
Materials Testing and Deputy Inspection 200,000 0 200,000
Cost Estimating 0 0 0
Topographic Surveys 10,000 0 10,000
Constructability Review 50,000 (10,000) 40,000
Consultant Services (Library Consultant) 50,000 (50,000) 0
Geotechnical Survey 10,000 0 10,000
Environmental Documents (EIR/ND/CE) 400,000 (200,000) 200,000
Other: (Building Commissioning) 75,000 0 75,000
Subtotal | $§ 870,000 ($ 285,000) | $ 585,000
Furniture, Fixtures, and Equipment * $ 1,640,000 ($1,640,000) | $ 0
Miscellaneous Expenditures $ 15,000 0 $ 15,000
County Services
Code Compliance and Quality Control inspection | $ 550,000 $ 0| $ 550,000
Design Review 100,000 0 100,000
Contract Administration 80,000 55,000 135,000
Project Management 1,218,000 (128,000) 1,090,000
Project Management Support Services 0 0 0
ISD ITS Communications 70,000 0 70,000
Project Technical Support 60,000 36,000 96,000
Consultant Contract Recovery 72,000 18,000 90,000
County-wide Contract Compliance Section 20,000 0 20,000
PM/CM As-Needed Contract 10,000 0 10,000
Subtotal | $ 2,180,000 ($ 19,000)| $ 2,161,000
Total | $22,571,000 $3,699,496 | $26,270,496

*$1,640,000 of furniture, fixtures, and equipment included as part of design-build

contract.
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DEPARTMENT OF PUBLIC WORKS:
MANHATTAN BEACH LIBRARY PROJECT
CERTIFY ADDENDUM TO ENVIRONMENTAL IMPACT REPORT
APPROVE QUITCLAIMS AND GRANT OF EASEMENT
APPROVE REVISED PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REIMBURSEMENT RESOLUTION
SPECS. 7168; CAPITAL PROJECT NOs. 70982 and 70983

ADDENDUM TO ENVIRONMENTAL IMPACT REPORT
FINAL ENVIRONMENTAL IMPACT REPORT
FINAL ENVIRONMENTAL IMPACT REPORT REVISIONS
DRAFT ENVIRONMENTAL IMPACT REPORT
DRAFT ENVIRONMENTAL IMPCT REPORT TECHNICAL APPENDICES
CITY OF MANHATTAN BEACH RESOLUTION NOS. 5659, 5725 AND 5769
(See Attachment)



ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS:
MANHATTAN BEACH LIBRARY PROJECT
CERTIFY ADDENDUM TO ENVIRONMENTAL IMPACT REPORT
APPROVE QUITCLAIMS AND GRANT OF EASEMENT
APPROVE REVISED PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REIMBURSEMENT RESOLUTION
SPECS. 7168; CAPITAL PROJECT NOs. 70982 and 70983

APPROPRIATION ADJUSTMENT
(See Attachment)



PINK (1) BOARD OF
SUPERVISORS
BA FORM 09/09 OFFICIAL COPY

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT  ng "> 060
DEPARTMENT OF CHIEF EXECUTIVE OFFICE March 5, 2013

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE
ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR
ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 12-13
4 - VOTES
SOURCES . USES
BA DETAIL - SEE ATTACHMENT BA DETAIL - SEE ATTACHMENT
SOURCES TOTAL: $ 25,138,000 USES TOTAL: $ 25,138,000

JUSTIFICATION

Reflects revenue increase in the Capital Project Nos 70982 and 70983 to fully fund the Manhattan Beach Library Project.

AUTHORIZED SIGNATURE

B%D OF SUPERVISORS
UNTY OF LOS ANGELES
BOARD OF SUPERVISOR’S APPROVAL (AS REQUESTED/REVISED)

27 MAR 1 2 2013

o 3 d .

2 SACHI A. DIAMéAi o
EXECUTIVE OFFICER
REFERRED TO THE CH";F D ACTION |:| APPROVED AS REQUESTED
EXECUTIVE OFFICER FOR ---
M RECOMMENDATION D APPROVED AS REVISED

AUDITOR-CONTROLLER BY ('.’a\j‘a"\/ CHIEF EXECUTIVE OFFICER /
B.A. NO. /6)" " Feb. 26 20 13 J’/ds 20 /5

SEND 6 COPIES TO THE AUDITOR-CONTROLLER



SOURCES

PUBLIC LIBRARY

PUBLIC LIBRARY

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT
CAPITAL PROJECTS/REFURBISHMENTS
FISCAL YEAR 2012-13

Manhattan Beach Library (4)
J12-CP-96-9919-65044-70983
Rev: Operating Transfer In/CP $

INCREASE REVENUE

PUBLIC LIBRARY

Manhattan Beach Library Bond (4)
J20-CP-96-98XX-65044-70982
Long Term Debt Proceeds/CP $

INCREASE REVENUE

TOTAL

$

4 -VOTES

11,038,000

14,100,000

25,138,000

USES

PUBLIC LIBRARY

PUBLIC LIBRARY

Manhattan Beach Library (4)
J12-CP-6014-65044-70983

Capital Assets - Building and Improvement
INCREASE APPROPRIATION

PUBLIC LIBRARY

Manhattan Beach Library (4)
J20-CP-6014-65044-70982

Capital Assets - Building and Improvement
INCREASE APPROPRIATION

TOTAL

The appropriation adjustment is necessary to fully fund the Manhattan Beach Library Project.

ADOPT

27

BOARD OF SUPERVISORS

COUNTY OF LOS ANGELES

MAR 1 2 2013

;W J. Al
SACHI A. HAMAI

EXECUTIVE OFFICER

$

11,038,000

14,100,000

25,138,000



ATTACHMENT D

DEPARTMENT OF PUBLIC WORKS:
MANHATTAN BEACH LIBRARY PROJECT
CERTIFY ADDENDUM TO ENVIRONMENTAL IMPACT REPORT
APPROVE QUITCLAIMS AND GRANT OF EASEMENT
APPROVE REVISED PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
SPECS. 7168; CAPITAL PROJECT NOs. 70982 and 70983

DESIGN-BUILD PROPOSAL SUMMARY AND RANKING

Proposer Best Value Score Base Price Alternate 1
(Max. Score =1,000) | Proposal

C.W. Driver 893 $20,044,984 $132,000

SJ Amoroso Construction, Inc. . 881 $21,577,000 $175,000

Pankow 833 $23,557,683 $123,121

Alternate 1: Hazardous material abatement and demolition of the existing library
building.



ATTACHMENT E

DEPARTMENT OF PUBLIC WORKS:
MANHATTAN BEACH LIBRARY PROJECT
CERTIFY ADDENDUM TO ENVIRONMENTAL IMPACT REPORT
APPROVE QUITCLAIMS AND GRANT OF EASEMENT
APPROVE REVISED PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
SPECS. 7168; CAPITAL PROJECT NOs. 70982 and 70983

QUITCLAIM AND EASEMENT DOCUMENTS
(See Attachment)



ORIGINAL

RECORDING REQUESTED BY
AND MAIL TO:

COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS -
P.O. Box 1460
Alhambra, CA 91802-1460
Attention Survey/Mapping & Property
Management Division
Title & Escrow Section

Alan Husted
Space Above This Line Reserved For Recorder's Use
THIS DOCUMENT IS EXEMPT FROM DOCUMENTARY TRANSFER TAX ] .
PURSUANT TO SECTION 11922 OF THE REVENUE & TAXATION CODE. Assessor's [dentification Number:

4179-002-905 (Portion)

THIS DOCUMENT IS EXEMPT FROM RECORDING FEES PURSUANT TO
SECTION 27383 OF THE GOVERNMENT CODE.

QUITCLAIM DEED

For a valuable consideration, receipt of which is hereby acknowledged, the CITY OF MANHATTAN
BEACH, a municipal corporation (hereinafter referred to as CITY), does hereby remise, release, and
forever quitclaim to the COUNTY OF LOS ANGELES, a body corporate and politic, all its right, title, and
interest in and to all that real property in the City of Manhattan Beach, County of Los Angeles, State of
California, described as Parcel 2-3PP in Exhibit A and shown on and delineated on Exhibit B, both of which
are attached hereto and by this reference made a part hereof.

EXCEPTING AND RESERVING to the CITY, all oil, gas, hydrocarbons, and other minerals, in and
under the property, without the right to the use of the surface or subsurface to a depth of 500 feet,
measured vertically from the surface of said real property.

Subject to ali matters of record. ,

IN WITNESS WHEREOF, pursuant to a resolution of the City Council of the City of Manhattan
Beach, the CITY has caused this Quitclaim Deed to be executed by its duly authorized officer this

day of : , 20
CITY OF MANHATTAN BEACH,
a municipal corporation
: By
ATTEST: City Manager
City Clerk
By,
Deputy ,
MANHATTAN BEACH LIBRARY (2)
(See: MANHATTAN BEACH CIVIC CENTER (1))
Parcel 3PP
APPROVED AS TO FORM ' SD.4 P69571AC
City Atforney Project 1D: MPM0000401

AH:bw
" P:CONF:QCD-MANHATTAN BEACH LIBRARY 2-3PP.DoCX 83012
By




ACKNOWLEDGMENT FORM

STATE OF CALIFORNIA )
) ss.
COUNTY OF )
On , before me, Notary Public, .

(insert name of the officer) (insert title of the officer) - _

personally appeared

(insert name(s) and title(s))

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in hisfher/their authorized capacity(ies),
and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s)
acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is
true and correct.

WITNESS my hand and official seal.

Signature
(Seal)
NOTARIES: ATTACH ADDITIONAL OR OTHER FORMS, {F REQUIRED
ACKNOWLEDGMENT FORM
(FOR COUNTY USE ONLY)
STATE OF CALIFORNIA )
) ss.
COUNTY OF LOS ANGELES )
On , before me, DEAN C. LOGAN, Registrar-Recorder/County Clerk of the County of

Los Angeles, personally appeared

who proved to me on the basis of satisfactory evidence to be the
person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed
the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is
true and correct.

WITNESS my hand and official seal. -

DEAN C. LOGAN, Registrar-Recorder/
County Clerk of the County of Los Angeles

By,
Deputy County Clerk {Seal)
APPROVED as to title and execution, CERTIFICATE OF ACCEPTANCE
This is to certify that the interest in real property conveyed by the within
. 20, . deed or grant is hereby accepted under the authority conferred by Ordinance
DEPARTMENT OF PUBLIC WORKS No. 95-0052, duly and regularly adopted by the Board of Supervisors of the

Survey/Mapping & Property Management Division County of Los Angeles on the 26th day of September 1995, and the Grantee

consents to the recordation thereof by its duly authorized officer.
Supervising Title Examiner

Dated

By . By

ASSISTANT DEPUTY DIRECTOR
Survey/Mapping & Property Management Division

P:CONF:ACK4 RVSD 61509



EXHIBIT A

Project Name: MANHATTAN BEACH LIBRARY 2-3PP
(see: MANHATTAN BEACH CIVIC CENTER (1))
A.LN. 4179-002-904
T.G. 732-F6
LM. 069-157
R.D. CitY
SD. 4
P.C.A.P69571AC

LEGAL DESCRIPTION

PARCEL NO. 2-3PP-(Public purposes)

A PORTION OF TRACT 2541, IN THE CITY OF MANHATTAN BEACH, COUNTY OF
LOS ANGELES, STATE OF CALIFORN!A AS SHOWN ON MAP FILED IN BOOK 24,
PAGE 86, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY
WITHIN THE FOLLOWING DESCRIBED BOUNDARIES;

COMMENCING AT THE MOST SOUTHERLY CORNER OF LOT 77, SAID TRACT:
THENCE NORTH 24° 27 17” WEST ALONG THE SOUTHWESTERLY LINE, AND ITS
NORTHWESTERLY PROLONGATION OF SAID LOT A DISTANCE OF 120.00 FEET;
TO THE TRUE POINT OF BEGINNING OF THIS DESCRIPTION; THENCE,
CONTINUING NORTH 24° 27' 17" WEST ALONG SAID NORTHWESTERLY
PROLONGATION 8.86 FEET, THENCE, NORTH 65° 25 58" EAST.0.00 FEET:
THENCE, NORTH 75° 49' 59" EAST 55.03 FEET TO THE NORTHWESTERLY
BOUNDARY OF THAT PARCEL OF LAND DESCRIBED (N DEED TO SAID COUNTY
OF LOS ANGELES RECORDED ON JANUARY 25, 1974, AS INSTRUMENT NO. 3509
OF OFFICIAL RECORDS IN THE OFFICE OF THE REGORDER OF SAID COUNTY;
THENCE, ALONG SAID NORTHWESTERLY BOUNDARY OF SAID LAND AS
DESCRIBED IN SAID DEED, THE FOLLOWING COURSES AND DISTANCES:
SOUTH 37° 26’ 32" WEST, 10.35 FEET; SOUTH 65° 32' 43" WEST.-50.14 FEET; AND
NORTH 58° 04’ 38" WEST, 7.00 FEET TO THE TRUE POINT OF BEGINNING.

SAID PARCEL CONTAINING 629 SQUARE FEET, OR 0.0144 ACRES.

0’/4 %

(enNCig

LELAND F. JOHNSON ¢ RCE 13560
EXPIRES: MARCH 31, 2013

EXp .
No. |3560

CiviL
oF cMS




EXHIBIT "B" PAGE 4 OF 4
MAP TO ACCOMPANY LEGAL DESCRIPTION
| FOR PROPERTY EXCHANGE
| PARCEL 2. 3 PP NW'LY LINE OF INST. 3509
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TITLE:
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DATE PREPARED: 8-20-12




RECORDING REQUESTED BY
AND MAIL TO:

City of Manhattan Beach
City Manager’s Office

. 1400 Highland Avenue
Manhattan Beach, CA 90266

ORIGINAL

THIS DOCUMENT IS EXEMPT FROM DOCUMENTARY TRANSFER TAX PURSUANT TO

Space Above This Line Reserved for Recorder's Use

SECTION 11922 OF THE REVENUE & TAXATION CODE.

Assessor's Identification Number:

THIS DOCUMENT 1S EXEMPT FROM RECORDING FEES PURSUANT TO SEGCTION 4179_002_904 (Porﬁon)
27383 OF THE GOVERNMENT CODE. .

EASEMENT

For a valuable consideration, receipt of which is hereby acknowledged, the COUNTY OF
LOS ANGELES, a body corporate and politic (hereinafter referred to as COUNTY), does hereby grant to
the CITY OF MANHATTAN BEACH, a municipal corporation (hereinafter referred to as CITY), a variable
width utility easement for sewer, storm drains, telephone, power, and communications purposes, but not
limited to said facilities, in, on, over, under, and across the real property in the City Manhattan Beach,
County of Los Angeles, State of California, described in Exhibit A (the PROPERTY) and shown on and
. delineated on Exhibit B, both of which are attached hereto and by this reference made a part hereof.

Subject to all matters of record and to the following reservations and conditions, which the CITY by
the acceptance of this Easement document, agrees to keep and perform, viz:

1.

Covenants, conditions, restrictions, reservations, easements, rights, and rights-of-way of
record, if any:

It is expressly understood that COUNTY will not be called upon to repair, maintain, or
reconstruct any structure or improvement to be erected or constructed pursuant to this
Easement document and that CITY, upon completion of the initial installation and any
subsequent repair or replacement of any of the utility lines, shall be solely responsible for
repairing and restoring the existing driveway and/or landscaped areas in a manner
satisfactory to COUNTY.

CITY agrees that it will indemnify and save harmless COUNTY, and its Special Districts,
elected officials, and appointed officers, agents, and/or employees from any and all liability,
loss, or damage, including but not limited to demands, claims, actions, fees, costs, and
expenses (including attorney and expert witness fees) arising from or connected with any
act or omission by CITY, its agents, or employees, arising out of the exercise by CITY,.or its
officers, agents, or employees, of any of the rights granted to it by this Easement document.
CITY shall not be obligated to indemnify for liability and expense arising from the active
negligence of COUNTY.



4. The provisions and conditions contained in this Easement document shall be binding upon

CITY, its successors, and assigns.

5 CITY acknowledges that no surface rights are herein created except the right to access the
surface for the initial installation, periodic meter reading, and subsequent repair or
replacement the utility service installed in the Easement area.

6. COUNTY reserves the right to use the PROPERTY for any and all purposes consistent with
enjoyment of the easement herein granted.

To the extent any lawful assessment be levied pertaining to the area to which this easement
applies and to the extent that the assessment is based on the structures and improvements being
constructed under the authority of this easement and provided further that the assessment be levied
following CITY’s exercise of these easement rights to construct such structures and improvements, CITY
agrees to pay on behalf of COUNTY that part of any such assessment levied against COUNTY which is
based on the value contributed to that area by CITY's said improvements.

Dated Mal“‘ (2’ 20(3

ATTEST:

SACHI A. HAMAI, Executive Officer
of the Board of Supervisors of the
County of Los Angeles

A

By

COUNTY OF LOS ANGELES,
a body corporate and politic

By ' 7;
Chairman, Board of Supervisors of the
County of Los Angeles

Manhattan Beach Library

(File: MANHATTAN BEACH LIBRARY (2))
(See: MANHATTAN BEACH CIVIC CENTER (1))
Parcel 1GE

SD. 4 P69571AC
Project ID: MPM0000401

KR:bw

P:TITLE:EASEMAHATTANBEACH1GE.DOC 111512 1 DRAFT



STATE OF CALIFORNIA )
) ss.
COUNTY OF LOS ANGELES )

On January 6, 1987, the Board of Supervisors for the County of Los Angeles and
ex officio the governing body of all other special assessment and taxing districts, agencies,
and authorities for which said Board so acts adopted a resolution pursuant to Section 25103
of the Government Code that authorized the use of facsimile signatures of the Chairman of
the Board on all papers, documents, or instruments requiring the Chairman's signature.

The undersigned hereby certifies that on this lZ“‘ day of Mﬁ‘cl\ , 20 I3 ,
the facsimile signature of MARK RIDLEY-THOMAS
Chairman of the Board of Supervisors of the COUNTY OF LOS ANGELES, was afflxed
hereto as the official execution of this document. The undersigned further certifies that on

this date a copy of the document was delivered to the Chairman of the Board of Supervisors
of the COUNTY OF LOS ANGELES.

In witness whereof, | have also hereunto set my hand and affixed my official seal the
day and year above written.

SACHI A. HAMAI, Executive Officer
of the Board of Supervisors
of the /;ounty of Los Angeles

/1/\(&*

Deputy

(COUNTY-SEAL)

APPROVED AS TO FORM:

JOHN F. KRATTLI

CERTIFICATE OF ACCEPTANCE

APPROVED as to tltle and execution,

. 20
DEPARTMENT OF PUBLIC WORKS
Survey/Mapping & Property Management Division

Supervising Title Examiner

By,

P:CONF:ACK.LOCOFAX.2 CITY OF MANHATTAN BEACH.DOCX

This is to certify that the interest in real property conveyed
by the deed or grant herein, dated , from the
County of Los Angeles, a body corporate and politic, to the City of
Manhattan Beach, a municipal corporation, is hereby accepted
pursuant to authority conferred by Resolution No.
of the City Council of the City of Manhattan Beach, adopted on
, and the grantee consents to the
recordation thereof by its duly authorized officer.

Dated

By




EXHIBIT A

Project Name: MANHATTAN BEACH LIBRARY 2-1 GE
(see: MANHATTAN BEACH CIVIC CENTER (1))
A.LN. 4179-002-904

T1.G. 732-F6
.M. 069-157
R.D. CITY
SD. 4

P.C.A.P69571AC

LEGAL DESCRIPTION

PARCEL NO. 2-1GE (Grant of Easement):

A VARIABLE WIDTH EASEMENT FOR SEWER, STORM DRAINS, TELEPHONE
POWER AND COMMUNICATIONS, BUT NOT LIMITED TO SAID FACILITIES, OVER
THAT PORTION OF TRACT 2541, IN THE CITY OF MANHATTAN BEACH, COUNTY
OF LOS ANGELES, STATE OF CALIFORNIA AS SHOWN ON MAP FILED IN BOOK
24, PAGE 86, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY
DESCRIBED AS FOLLOWS:

COMMENCING AT THE MOST SOUTHERLY CORNER OF LOT 77, SAID TRACT
2541; THENCE, NORTH 67° 22' 47" EAST, ALONG THE SOUTHEASTERLY LINE OF
SAID TRACT 2541, A DISTANCE OF 168.81 FEET TO THE TRUE POINT OF .
BEGINNING; THENCE, CONTINUING ALONG SAID SOUTHEASTERLY LINE OF
SAID TRACT 2541, A DISTANCE OF 38.79 FEET, TO THE SOUTHWESTERLY LINE
OF THAT PARCEL OF LAND DESCRIBED IN DEED TO SAID CITY OF MANHATTAN
BEACH, RECORDED ON JULY 12, 2005, AS DOCUMENT NO. 05-1639015 OF
OFFICIAL RECORDS IN THE OFFICE OF THE RECORDER OF SAID COUNTY:;
THENCE, NORTH 22° 37’ 13" WEST ALONG SAID SOUTHWESTERLY LINE AND ITS
NORTHWESTERLY PROLONGATION A DISTANCE OF 9323 FEET TO THE
NORTHEASTERLY LINE OF THAT PARCEL OF LAND DESCRIBED IN DEED TO
SAID COUNTY OF LOS ANGELES RECORDED ON JANUARY 25, 1974, AS
INSTRUMENT NO 3509 OF OFFICIAL RECORDS IN THE OFFICE-OF THE
RECORDER OF SAID COUNTY; THENCE, ALONG SAID NORTHEASTERLY LINE
NORTH 52° 33' 28" WEST, 77.71 FEET; THENCE, SOUTH 66° 52' 45" WEST, 12.22
FEET;THENCE, SOUTH 45° 32' 15, EAST, 94.88 FEET: THENCE, SOUTH 03° 55' 13"
EAST, 77.15 FEET, TO THE TRUE POINT OF BEGINNING.

SAID PARCEL CONTAINING 3,472 SQUARE FEET, OR 0.08 ACRES.

7 Qplness,

LELAND £. JOHNSON (/ RCE 13560
EXPIRES: MARCH 31, 2013




EXHIBIT "B"

MAP TO ACCOMPANY L EGAL DESCRIPTION.

| FOR PROPERTY EXCHANGE
! PARCEL 2. 3 PP NW'LY LINE OF INST. 3509
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ORIGINAL

RECORDING REQUESTED BY
AND MAIL TO:

City of Manhattan Beach
City Manager’s Office

1400 Highland Avenue
Manhattan Beach, CA 90266

Space Above This Line Reserved for Recorder's Use
THIS DOCUMENT IS EXEMPT FROM DOCUMENTARY TRANSFER TAX
PURSUANT TO SECTION 11922 OF THE REVENUE & TAXATION CODE. i /e .
Assessor's ldentification Number:

THIS DOCUMENT IS EXEMPT FROM RECORDING FEES PURSUANT TO 4179-002-904 (Port'on)
SECTION 27383 OF THE GOVERNMENT CODE.

QUITCLAIM DEED

For a valuable consideration, receipt of which is hereby acknowledged, the COUNTY OF
LOS ANGELES, a body corporate and politic, does hereby remise, release, and forever quitclaim to
the CITY OF MANHATTAN BEACH, a municipal corporation, all its right, title, and interest in and to
the real property in the City of Manhattan Beach, County of Los Angeles, State of California,
described in Exhibit A and shown on and delineated on Exhibit B, both of which are attached hereto
and by this reference made a part hereof.

EXCEPTING AND RESERVING all oil, gas, petroleum, and other hydrocarbons and minerals,
but without right of entry to the surface of said land.

Dated MQP.LL\ l‘?) 20{3

COUNTY OF LOS ANGELES,
a body corporate and politic

By/z‘—i 'f"&‘“’?(’ i

"Chairman, Board of Sipervisors of the

County of Los Angeles
(COUNTY-SEAL)
ATTEST: Manhattan Beach Library
(File: MANHATTAN BEACH LIBRARY (2))

SACHI A. HAMAI, Executive Officer (See: MANHATTAN BEACH CIVIC CENTER (1))
of the Board of Supervisors Parcels 1EXF and 1EXF.1
of t ounty of Los Angeles S.D. 4 P69571AC

( A Project ID: MPM0000401
By~ o KR:bw

Deputy PTITLEKRQQDMANHATTANBEACH TEFX.00C 111512 1% draft



STATE OF CALIFORNIA )

SS.
COUNTY OF LOS ANGELES )

On January 6, 1987, the Board of Supervisors for the County of Los Angeles and
ex officio the governing body of all other special assessment and taxing districts, agencies,
and authorities for which said Board so acts adopted a resolution pursuant to Section 25103
of the Government Code that authorized the use of facsimile signatures of the Chairman of
the Board on all papers, documents, or instruments requiring the Chairman's signature.

N
The undersigned hereby certifies that on this [l* day of MGML\ , 20 |3

the facsimile signature of MARK RIDLEY-THOMAS
Chairman of the Board of Supervisors of the COUNTY OF LOS ANGELES, was afﬁxed
hereto as the official execution of this document. The undersigned further certlfles that on

this date a copy of the document was delivered to the Chairman of the Board of Supervisors
of the COUNTY OF LOS ANGELES.

In witness whereof, | have also hereunto set my hand and affixed my official seal the
day and year above written.

SACHI A. HAMAI, Executive Officer

of the Board of Supervisors

of the-County of Los Angeles
Ml R

e

Deputy

By faas D st

(COUNTY-SEAL)

APPROVED AS TO FORM:

JOHN F KRATTLI

CERTIFICATE OF ACCEPTANCE

This is to certify that the interest in real property conveyed
by the deed or grant herein, dated , from the
County of Los Angeles, a body corporate and politic, to the City of
Manhattan Beach, a municipal corporation, is hereby accepted

APPROVED as to tit‘le and execution, pursuant to authority conferred by Resolution No.
of the City Council of the City of Manhattan Beach, adopted on
, 20 : , and the grantee consents to the
DEPARTMENT OF PUBLIC WORKS e recordation thereof by its duly authorized officer.
Survey/Mapping & Property Management Division
Supervising Title Examiner Dated
By By

P:CONF:ACK:LOCOFAX.2 CITY OF MANHATTAN BEACH.DOCX




EXHIBIT A

Project Name: MANHATTAN BEACH LIBRARY 2-1 EXF
Includes: Parcel Nos. 2-1EXF. 1
(see: MANHATTAN BEACH CIVIC CENTER (1))
A.LN. 4179-002-904

T.G. 732-F6
.M. 069-157
R.D. CITY
SD. 4

P.C.A.P69571AC

LEGAL DESCRIPTION

PARCEL NO. 2-1EXF (Quitclaim of fee):

A PORTION OF TRACT 2541, IN THE CITY OF MANHATTAN BEACH, COUNTY OF
LOS ANGELES, STATE OF CALIFORNIA AS SHOWN ON MAP FILED IN BOOK 24,
PAGE 86, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY,
WITHIN THE FOLLOWING DESCRIBED BOUNDARIES;

COMMENCING AT THE MOST SOUTHERLY CORNER OF LOT 77, SAID TRACT;
THENCE NORTH 24° 27° 17" WEST ALONG THE SOUTHWESTERLY LINE, AND ITS
NORTHWESTERLY PROLONGATION OF SAID LOT A DISTANCE OF 128.86 FEET:
THENCE, NORTH 65° 25' 58" EAST.9.00 FEET; THENCE, NORTH 75° 49' 59" EAST
55.03 FEET TO THE TRUE POINT OF BEGINNING OF THIS DESCRIPTION; SAID
POINT ALSO BEING IN THE NORTHWESTERLY LINE OF THAT PARCEL OF LAND
DESCRIBED .IN DEED TO SAID COUNTY OF LOS ANGELES RECORDED ON
JANUARY 25,1974, AS INSTRUMENT NO. 3509 OF OFFICIAL RECORDS IN THE
OFFICE OF THE RECORDER OF SAID COUNTY; THENCE, ALONG SAID
NORTHWESTERLY LINE OF SAID LAND AS DESCRIBED IN SAID DEED, NORTH
37° 26' 32" EAST, 114.65 FEET; TO THE NORTHEASTERLY LINE OF SAID LAND;
THENCE, ALONG SAID NORTHEASTERLY LINE SOUTH 52° 33' 28" EAST, 20.37
FEET; THENCE, SOUTH 66° 52’ 45" WEST, 31.14 FEET; THENCE, SOUTH 40° 18
44" WEST, 86. 72 FEET; THENCE SOUTH 750 49' 59" WEST, 1.16 FEET TO THE
TRUE POINT OF BEGINNING.

SAID PARCEL CONTAINING 596 SQUARE FEET, OR 0.0137 ACRES.

PARCEL NO. 2-1EXF.1 (Quitclaim of fee):

A PORTION OF TRACT 2541, IN THE CITY OF MANHATTAN BEACH, COUNTY OF
LOS ANGELES, STATE OF CALIFORNIA AS SHOWN ON MAP FILED IN BOOK 24,

PAGE 86, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY,
WITHIN THE FOLLOWING DESCRIBED BOUNDARIES;




EXHIBIT A

MANHATTAN BEACH LIBRARY 2-1EXF

COMMENCING AT THE MOST SOUTHERLY CORNER OF LOT 77, SAID TRACT;
THENCE NORTH 67° 22’ 47" EAST, ALONG THE SOUTHEASTERLY LINE OF SAID
TRACT 2541 A DISTANCE OF 207.60 FEET TO THE SOUTHWESTERLY LINE OF
THAT PARCEL OF LAND DESCRIBED IN DEED TO SAID CITY OF MANHATTAN
BEACH, RECORDED ON JULY 12, 2005, AS DOCUMENT NO. 05-1639015 OF
OFFICIAL RECORDS IN THE OFFICE OF THE RECORDER OF SAID COUNTY:
THENCE ALONG SAID SOUTHWESTERLY LINE NORTH 22° 37' 13" WEST, 78.27
FEET TO THE TRUE POINT OF BEGINNING OF THIS DESCRIPTION, SAID POINT
BEING THE NORTHWESTERLY TERMINUS OF SAID SOUTHWESTERLY LINE;
THENCE, CONTINUING NORTH 22° 37° 13" WEST, 14.96 FEET TO A POINT IN THE
NORTHEASTERLY LINE OF THAT PARCEL OF LAND DESCRIBED IN DEED TO
SAID COUNTY OF LOS ANGELES RECORDED ON JANUARY 25 1974, AS
INSTRUMENT NO. 3509 OF OFFICIAL RECORDS IN THE OFFICE OF THE
RECORDER OF SAID COUNTY OF LOS ANGELES; THENCE ALONG SAID
- NORTHEASTERLY LINE SOUTH 52° 33' 28" EAST, 892 FEET TO THE
NORTHWESTERLY LINE OF SAID LAND DESCRIBED IN DEED TO THE CITY OF
MANHATTAN BEACH;THENCE, ALONG SAID NORTHWESTERLY LINE SOUTH 08°
59’ 23" WEST, 8.49 FEET TO THE TRUE POINT OF BEGINNING.

SAID PARCEL CONTAINING 33.3 SQUARE FEET, OR 0.0008 ACRES.

LELAND F! JOHNSON U RCE 13560
EXPIRES: MARCH 31, 2013




EXHIBIT "B"

MAP TO ACCOMPANY LEGAL DESCRIPTION
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TITLE:

MANHATTAN BEACH PUBLIC LIBRARY
1320 HIGHLAND AVENUE
MANHATTAN BEACH, CA 90266

PREPARED BY:

SCALE: 1" =40

John M. Cruikshank Consultants, Inc.
§ 411N Harbor Blvd, Suite 201
San Pedro, CA 90731

P: 310.241.6550 LEGEND
et pot —-.— BOUNDARY LINE
WA JINIC-2.COTT ]

CGivil Enginecring & Surveying

DATE PREPARED: 11-12-2012




ATTACHMENT F

DEPARTMENT OF PUBLIC WORKS:
MANHATTAN BEACH LIBRARY PROJECT
CERTIFY ADDENDUM TO ENVIRONMENTAL IMPACT REPORT
APPROVE QUITCLAIMS AND GRANT OF EASEMENT
APPROVE REVISED PROJECT BUDGET
AWARD DESIGN-BUILD CONTRACT
SPECS. 7168; CAPITAL PROJECT NOs. 70982 and 70983

REIMBURSEMENT RESOLUTION
(See Attachment)



RESOLUTION OF THE BOARD OF SUPERVISORS OF THE
COUNTY OF LOS ANGELES DECLARING ITS INTENTION TO
REIMBURSE CERTAIN CAPITAL EXPENDITURES FROM THE

PROCEEDS OF TAX-EXEMPT OBLIGATIONS

(Manhattan Beach Library Project)

WHEREAS, from time to time the County of Los Angeles, (the “County”) expects to incur
and pay certain expenditures (the “Expenditures™) for the construction of a new public library in
Manhattan Beach, California (the “Project”),; and

WHEREAS, no funds of the County or of any other entity which is a part of the controlled
group of which the County is a part (the “Controlled Group™) are, or are reasonably expected to be,
allocated, reserved, or otherwise set aside in the County’s budget or in the Controlled Group’s
budget, on a long-term basis to pay the costs of the Proj ec;t; and

WHEREAS, certain costs of the Project will initially be paid from amounts temporarily
withdrawn from the General Fund of the County and/or the proceeds of Tax-Exempt Commercial .
Paper (“TECP”) issued by the Los Angeles County Capital Asset Leasing corporation (“LAC-
CAL”); and

WHEREAS, expeﬁditures which may be reimbursed with proceeds of tax-exempt obligations
are limited to those which are (1) properly chargeable to a capital account (or would be so
chargeable with a proper election or with the application of the definition of placed in service under
1.150-2 of the regulations of the United States Department of Treasury under the Internal Revenue

Code of 1986, as amended (the “Treasury Regulations™); under general federal income tax



principles; or (2) certain de minimus or preliminary expenditures satisfying the requirements of
Treasury Regulation Section 1.150.2(f); and

WHEREAS, the County reasonably expects sometime in the future to issue tax-exempt
bonds, notes, or certificates of participation, or enter into a tax-exempt lease with a third-party lessor
(“Obligations™) and to use the proceeds to redeem the TECP and reimburse the Expenditures of the
Project which were pai'd with amounts withdrawn from the General Fund of the County or with the
proceeds of the TECP; and

WHEREAS, the Treasury regulations require that costs of the Project must be reimbursed not
later than 18 months after the capital expenditures are paid or 18 months after the Project are placed
in service, whichever is later; and

WHEREAS, upon the issuance of Obligations, the County will:

(1) evidence the reimbursement allocation with an entry in the books or records which it
maintains with respect to the Obligations, (2) identify in such entry the actual prior expehditure
~ being reimbursed or the fund from which the expenditure was paid, and (3) be relieved of any
restrictions unde;' the relevant legal documents and applicable state law with respect to the amount
- received as reimbursement as a result of the reimbursement allocation; and

WHEREAS, this Resolution will be reasonably available for public inspection within a
reasonable period of time after its date of adoption and in the manner governing the public
availability of records of other official acts o_f the County Board of Supervisors; and

WHEREAS, this Resolution is intended to be a “declaration of official intent” in accordance
with Treasury Regulation Section 1.150-2;

NOW. THEREFORE, this Board does find, resolve, determine and order in accordance with

Section 1.150-2 of the Treasury Regulations, the County declares its intention to issue Obligations to



finance the Project in an amount not to exceed $6,000,000 the proceeds of which will be used to
reimburse the County for capital expenditures paid for the Project prior to the issuance of said
Obligations. »

The foregoing resolution was on the I_Zt day of March, 2013 adopted by the Board of
Supervisors of the County of Los Angeles and ex-officio the governing body of all other special

assessment and taxing districts, agencies and authorities for which said Board so acts.

SACHI A. HAMALI, Executive Officer,
Board of Supervisors of the County

of Los Angeles
Sy
Deputy

APPROVED AS TO FORM:

JOHN F. KRATTLI
COUNTY COUNSEL

<
By . Mﬁt
Deputy County Counsel





